

Project Planning Phase

Project Planning Template

(Product Backlog, Sprint Planning, Stories, Story Points)

Date	21 September 2026
Team ID	SWTID-2026-6491
Project Name	Import Data using Transform Maps
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	Story	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Import Data	USN-1		As a user, I can import data into ServiceNow using an Import Set.	2	High	
Sprint-1	Transform Maps	USN-2		As a user, I can create a Transform Map to map source fields to a target table.	2	High	
Sprint-2	Field Mapping	USN-3		As a user, I can configure field mappings between the import set and target table.	2	High	
Sprint-2	Data Transformation	USN-4		As a user, I can use Transform Map scripts to transform imported data.	2	Medium	

Sprint-3	Data Validation	USN-5	As a user, I can validate and troubleshoot imported records.	2	Medium	
Sprint-3	Data Verification	USN-6	As a user, I can verify that imported data is correctly inserted or updated.	2	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	4	6 Days	21 Sep 2026	26 Sep 2026		
Sprint-2	4	6 Days	28 Sep 2026	03 Oct 2026		
Sprint-3	4	6 Days	05 Oct 2026	10 Oct 2026		

Velocity

Velocity represents the amount of story-point work completed by the team during a sprint. The team can use completed story points to understand sprint progress and plan subsequent work.

Burndown Chart

A burndown chart can be used to represent the remaining Transform Map project work against time. Sprint progress can be updated as user stories are completed.

References

ServiceNow documentation and project-planning references can be added by the project team as required.